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I. Site Information 

The approximately 13.5 acre Site, located at 65-177 Canal Street, in Lewiston, Maine has 13 
buildings with a total floor space of 1.1 to 1.2 million square feet. It currently remains active 
with a smaller textile operation (in approximately 150 to 180 square feet). In 1992, the City of 
Lewiston assumed ownership of the property for back taxes. Twenty five small businesses 
consisting of approximately 600 employees occupy other spaces within the Mill. The rest of the 
Mill is either empty or being revitalized for redevelopment. 

II Response Activities 

Week of 23 November 1998 

ERRS subcontractor Morrissey Enterprises of Lewiston, Maine continued asbestos-containing 
material (ACM) removal from piping located on the second floor of Mill Building No. 5. ACM 
was removed from vertical risers located throughout the main manufacturing and storage areas of 
the shop floor, from horizontal piping located in the southwestern section of the shop floor, and 
from the walkway ramp connecting Mill Building No. 5 to Building No. 1. 

Week of 30 November 1998 

Morrissey Enterprises completed ACM removal from piping located on the second floor of Mill 
Building No. 5, and from vertical risers located throughout the main manufacturing and storage 
areas of the floor. Also, during this week, the contractor removed ACM from horizontal piping 
located in the southwestern and southeastern sections of the shop floor. 

On Friday, 4 December and Saturday, 5 December 1998, Morrissey conducted ACM removal 
from remaining piping located in the loading dock area of Mill Building No. 5. Work in this area 
was performed overnight and under an electrical power shutdown, which was required due to the 
proximity of piping to power supply lines. The shutdown was coordinated and monitored by 
OSC Irizarry and RM Hackett. Work was completed during the planned time period, electrical 
power was restored and the Mill was back in production on Saturday morning. 



Week of 7 December 1998 
« . 

Morrissey Enterprises completed ACM removal from piping located in the basement loading 
dock area of Mill Building No. 3. This loading dock area is used daily by many of the current 
tenants of the Mill Complex. The contractor also removed ACM on piping located on the 
basement floor of the Bleachery area of Mill Building No. 4. 

On 9 December OSC's Lussier and Irizarry toured the site, reviewed areas of ACM removal, and 
discussed removal activities accomplishments with Bates Mill Property Manager Alan Turgeon. 

Week of 14 December 1998 

ACM removal from the Bleachery area basement floor in Mill Building No. 4., the laboratory 
area in Mill Building No. 1, and the Mathieu Machine Shop (Bates Mill tenant) was completed. 

On Wednesday 14 December 1998, Morrisey, ERRS, START and EPA demobilized from the 
site. 

m. Waste Disposal Summary 

The following wastes were removed and sent for proper off-site disposal: 

Approximately 30 drums of oil products were gathered and properly staged. Bates Mill officials 
were informed that they will be responsible for the proper disposal of these drums. 

IV. Costs 

Cost Information 

Six (6) PCB oil containing transformers with a total weight of 1500 kilograms. 
Four (4) cubic yard boxes of ballasts. 
A total of 88 drums. 
Approximately 400 cubic yards of asbestos containing material (ACM). 
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